
10.21.14 1100

Site Name: Operational Period: 

Task Order 62 CES Environmental IDate: 10-1s-2014 
Division/ 

Branch: Federal \Grou : Response 

U.S. EPA Region 6 
DAILY WORK ORDER 

1
mergency and Rapid Response Service 

WORK AUTHORIZED:____ __ __ _ _ _ 

Continue to pump water on site from heavy~infall~n Mond~ 

Continue development of profiles and disposal of sludge, liquid~. an~olids. _ 

Continue procure~ent andprep;rations for-;iudge removal operation and site set up. 

- - - - -

~ite Cercli~ _ TXD 0089504~-l +~tScene Coordinat~ ----'f-ERRS Response Manager 

Contract Number: EP-S6 - 07 -02 Gary Moore, USEPA ____ LeRoy ~assidey, CB&I Federal 

------ - - - -
Task Order: 062 joate: 10.15.2014 Time:1700 Date: 10.15.2014 Time: 1700 

PERSONNEL ON-SITE: EQUIPMENT ON-SITE: _ S}TY USED Unused 
QTY Used Unused 

- 2 

0 
--- -

Response Manager Pick -up Truck 2 
1 1 

Foreman 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coard 

Field Cost Accountant 

1 

1 

0 

2 

2 

1 

1 --
1 

1 -
1 

.... 
0 

2 

2 --
1 

1 - -i----
1 

Bobcat w/sweeper 

Trash Pumps 

Multiple Gas Monitor 

Frac Tank 

4,000 PSI Pressure Washer 

4 Man 12 Bottle Breathing Air 

Open Top Roll Off 

Vacuum Truck Air Mover 

Crew Van 

0 

2 

1 

1 

1 

1 

0 

2 

1 

1 

1 

1 -----
1 __ .____ __ 
1 

0 

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-SPonS): 

--- -- -- -- -- -- - - ----
Crew continued to move water from the Middle Pond to the North Pond. Crew started moving water out of the South 

Pond to the North Pond. 

Subcontract Manager continued to work with Texas Box Maintenance and Veolia on finalizing agreements. 

- - - - - -- -- -- - - ---- -- - - --
Health and Safety Manager updated the site entry table and PPE requirements for the sludge transfer. He engaged in 

continued discussions on PPE with OSC and Start. 

RM worked with Carbonair on delivery and offloading of the vapor phase carbon adsorption unit. He continued to work 

on pricing for rental of a calibrated flow meter. RM completed review of 1900-55 and posting of RCMS. 

osc 
Date: Time: 

Date: 
10.15.2014 

Time:0830 

Next O~ERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

C~ntinue to pump water from the Middle Pond and the SouthPond-:Start moving water from the South -Pond to the -

Middle pan~ 

~eceive and spot the carbon unit on the goose neck trailer. Receive pipe for plumbing of vapor from the vacuum tru;

air mover to the carbon unit. Start sludge transfer on VB 25142 

- - ~-----------
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